


**Proceedings of works review meeting held on 12.06.2014
pertaining to RGGVY:**

The Managing Director, BESCOM has reviewed the progress of field survey and preparation of DPR under RGGVY XII plan. It was informed that the re-casted DPRs of 05 districts of BESCOM namely Bangalore Rural, Kolar, Ramanagara, Chikkaballapura & Davanagere are uploaded on REC web portal on 29.05.2014. The NIT has been issued for inviting tenders of all the 05 districts on 11.06.2014 and preparation of bid documents for uploading it on e-procurement portal is under process. Managing Director instructed to adhere to the NIT issued for calling tenders.

The representative of M/s RECPDCL informed that the field survey and preparation of DPRs of Tumkur and Chitradurga is under progress and will be completed by the end of June-14. Managing Director has instructed the representative to conduct field survey and prepare the DPR for Anekal taluk which comes under Bangalore Urban district. The work order issued to M/s RECPDCL will be amended for including the Anekal taluk for conducting the field survey.


Director (Technical)
BESCOM. 17/6/14
16/6