



# BANGALORE ELECTRICITY SUPPLY COMPANY LIMITED

(Wholly Owned by Government of Karnataka)

Ref: 201-531


Date: 12/5/2014

**Proceedings of the works review meeting held on 12.05.2014 under the chairmanship of Managing Director, BESCOM pertaining to RGGVY X & XII plan.**

The Hon'ble Managing Director has reviewed the progress of DPR preparation under RGGVY XII plan in BESCOM. General Manager, projects informed that as per the meeting held at REC New Delhi, the last date for submitting the re-casted DPRs on REC web portal is 31.05.2014 and accordingly all the nodal officers / Superintending Engineers of the districts have to co-ordinate with M/s REC PDCL in re-casting of the DPRs as per the sanctioning of M/s REC.

The issue of additional cost compared with sanctioned amount of M/s REC to be borne was discussed. The Hon'ble Managing Director informed that the issue will be discussed with Additional Chief Secretary, GoK.

The General Manager, project has informed that the claim formats for final instalment of Rs. 20.3757 crores is forwarded to Additional Chief Secretary, GoK for forwarding the same to M/s REC.

  
Director (Technical)  
BESCOM. 12/5/14