



Bangalore Electricity Supply Company Limited

(Wholly owned Government of Karnataka Undertaking)

Proceedings of the 2nd Audio Conferencing between BESCOM and ITIA

28th Oct 2013 from 3:00PM to 3:30PM

Participants:

1. Sri Pankaj Kumar Pandey, IAS, MD BESCOM.
2. Sri Guru Prasad BL, IRS, DF BESCOM
3. Smt Jamuna D D, AGM RAPDRP
4. Sri Rohith Manager RAPDRP
5. Sri. Baburajan, Infosys Technologies Ltd
6. Sri Prabhu, Infosys Technologies Ltd
7. Sri Phani, Infosys Technologies Ltd
8. Sri Sowmya Sen, Infosys Technologies Ltd
9. Sri Jayasheela, Infosys Technologies Ltd

1. Back end update of the pending new connection back log files at ESCOMs

- There is no issue for SDOs with MBC live.
- However for SDOs with WAMS and GIS up the methodology will be finalized by end of day 28th Oct 2013
- The details sought from the SDO for such back end updation will be finalized and sent across by ITIA

2. Oracle version update

- ITIA committed to update by 1st Nov 2013

3. Additional licenses for GIS

- ITIA to submit the technical proposal with unpriced Bill of Material for the updation in the DPR
- ITIA committed to update by to revert by 31st Oct 2013

4. New connection to be made mandatory online via WSS from 5th Nov 2013

- ITIA to demo the application to GM (ICT &MIS) 29th Oct 2013
- ITIA committed for closure by 31st Oct 2013
- GM (ICT &MIS) to get the advertisements and Press Note ready for inaugurations

5. Detailed Plan for Meters and Modems installations.

- Issue to be raised during the next video conferencing between ESCOMs.
- ITIA and ESCOMs to work out on a plan and publish to PFC.

6. Network Slowness.


- GM (ICT &MIS) , ITIA and RCOM to finalize on the SLA for Bandwidth increase at DC/DR and all the other locations.
- GM (ICT &MIS) to put up a file for Bandwidth increase.
- ITIA to ensure all the NBSP partners to be part of this Audio Conferencing henceforth.
- Bandwidth to be increased with OFC as a last mile before the full stack roll out at Bangalore SDOs.

7. Software Simplifications

- ITIA to provide a demo before finalizing the software simplifications.
- Software simplifications to be taken up by ITIA on priority.

8. Oracle Data Base down update.

- ITIA to submit a root cause analysis for the DB down issue.


General Manager (ICT &MIS)
BESCOM

Copy To:

1. General Manager Commercial, Revenue, CR, Corporate Office BESCOM
2. ITIA via Email
3. ITC via Email
4. PS to Managing Director/ Director Technical/ Director Finance/ CGM(F&C) BESCOM to place it before Managing Director/ Director Technical/ Director Finance/ CGM(F&C).