



Bangalore Electricity Supply Company Limited

(Wholly owned Government of Karnataka Undertaking)

Proceedings of the 4th Audio Conferencing between BESCOM and ITIA

18th Nov 2013 from 3:30PM to 4:00PM

Participants:

1. Sri Pankaj Kumar Pandey, IAS, MD BESCOM.
2. Sri Satish Kumar, GM(Commercial), BESCOM
3. Smt. Nagalakshmi, GM (ICT &MIS), BESCOM
4. Sri. Baburajan, Infosys Technologies Ltd
5. Sri Chandrashekar, Infosys Technologies Ltd
6. Sri Soumya Sen, Infosys Technologies Ltd

1. Back end update of the pending new connection back log files at ESCOMs

- ITIA to submit the statistics of the total number of applications processed by 19th Nov 2013.

2. Oracle version update

- ITIA to revert on the procedure and the time required so as to schedule the same on the next available long window of holidays for the version update.

3. Additional licenses for GIS

- ITIA to respond with the dates for first demo for Neplan by 23rd Nov 2013.

4. New connection to be made mandatory online via WSS from 19th Nov 2013

- Draft circular for registration of new connection to be made mandatory via WSS sent for approval.
- The WSS portal to be live from 19th Nov 2013.

5. Detailed Plan for Meters and Modems installations.

- GM (Commercial) informed 16 Modems are not communicating at Mulbagil.
- ITIA informed the same is due to GPRS issues and RCOM is working for closure of the same by 8th Nov 2013.
- GM (M&C) informed that the staff is visiting mulbagil for an update on the modem communication.

6. Network Slowness.

- Draft Work order to be issued to RCOM sent for approval.
- ITIA to revert on the Hardware and Software license addition at the CCB to improve the CCB performance.

7. Software Simplifications

- GM (IT) mentioned that of the 29 pending issues in WAMS 19 issues have been cleared.
- GM (IT) informed there is no significant improvement on GIS performance which is affecting New Connection process. New Connection meeting is scheduled for 21st and 22nd Nov 2013.

8. Real time third party payments

- Meeting chaired by DF, BESCOM is convened on 21st Nov 2013 at 11.00 am.

Nargalal Shrivastava
General Manager (ICT & MIS)
BESCOM

Copy To:

1. All Chief Engineers (O&M), Zonal offices BESCOM
2. All Superintendent Engineers (O&M), Circle offices BESCOM
3. General Manager Commercial, Revenue, CR, Corporate Office BESCOM
4. All Deputy Controller of Accounts Circles offices. BESCOM
5. ITIA via Email
6. ITC via Email
7. PS to Principal Secretary Energy to place it before Hon'ble Principal Secretary Energy, Karnataka
8. PS to Managing Director KPTCL to place it before Managing Director KPTCL
9. PS to Managing Director/ Director Technical/ Director Finance/ CGM(F&C) BESCOM/CEC/MESCOM/GESCOM/HESCOM to place it before Managing Director/ Director Technical/ Director Finance/ CGM(F&C).