

1335  
14/10/14



**Bangalore Electricity Supply Company Limited**  
(Wholly owned Government of Karnataka Undertaking)

**Proceedings of the Video Conferencing with ESCOMs, Town AEE's and ITIA**

<b>Date:</b> 18.10.2014	<b>Time:</b> 01:30PM to 4:30 PM	<b>Venue:</b> Room No. 122, Vikas Soudha
<b>Meeting Type:</b>	Video Conferencing : RAPDRP Review	
<b>Chaired By:</b>	Sri Ravi Kumar P, IAS, ACS Energy, GoK	
<b>Participants Present</b>		
<b>BESCOM</b> Sri Pankaj Kumar Pandey, IAS, MD BESCOM Smt. Khushboo Goel, IAS, MD HESCOM Sri Chikkananjappa MD, MESCOM. Sri M. Mahadev, MD GESCOM Sri Muniraju, Zonal Chief, CESC Sri Satish Kumar, GM(M&C) Sri N.Thimme Gowda, GM(Revenue) Smt. S.V.Nagalakshmi, GM(ICT&MIS) Smt. N.Jayanthi, GM(CR), BESCOM All Nodal Officers ESCOMs All track leads BESCOM	<b>ITIA</b> Sri Renganathan V R, Vice President Sri. Debapriya Ghosh, Senior Project Lead All track leads from ITIA	

**Points of Discussion:**

**1. Discussion on Post go live reports submitted to PFC**

1.1 MD BESCOM highlighted that the Post Go Live reports in the following formats are Submitted to PFC:

- a) D1\_ATC\_Loss: Town wise AT&C Loss Reduction report
- b) D2\_Newcon: Consumer New Connection Release Status
- c) D3\_Consum-Grevance: Consumer complaint redressal Status
- d) D4\_HighLossFdr: 10% Feeder with highest AT&C Loss

1.2 MD BESCOM instructed to all ESCOMs to send across the monthly reports to PFC and to BESCOM before 5<sup>th</sup> of every month without fail. And also instructed one of the Managing Director to attend the PFC monthly meeting on rotation basis.

1.3 MD BESCOM instructed to all ESCOMs & AEEs/BESCOM, the town wise EA reports has to improve w.r.t baseline target of the respective towns which are declared as Go Live.

*Am*  
*14/10/14*

1.4 MD BESCOM instructed to all ESCOMs has to closely monitor the EA reports, as Prime Minister of India will personally review the RAPDRP project state wise.

2. **Modem issues in RAPDRP towns- Replacement and installation of Modems, Data communication from Modems**

2.1 MD BESCOM instructed to all the ESCOMs to replace the existing meters by DLMS meters for feeders belongs R-APDRP and modems shall be installed after concurrence from KPTCL(ACS suggested to have a co-ordination meeting with KPTCL).

2.2 M/S Infosys expressed that at present 10 towns are already fixed by M/s Anologic modems for HT and Boundary meters in BESCOM, if all the towns complete the meter installation, 22 towns of BESCOM(except Davanagere, Tumkur and Bangalore), the modems will be fixed before 31/10/2014. And also expressed after completion of BESCOM, the HESCOM and other ESCOMs will be selected during NOV-14.

2.3 All the ESCOMs committed to replace all the Boundary meters by DLMS within 27<sup>th</sup> October 2014.

2.4 MD BESCOM instructed to all the ESCOMs by 5<sup>th</sup> of every month feeder meter readings/consumption along with boundary meter readings/consumption have to be furnished by ESCOMs to ITIA, as of now only HESCOM and BESCOM are furnishing feeder meters and boundary meters readings.

2.5 MD BESCOM instructed to M/s Infosys, as per the direction of PFC, modems must be fixed to the DTC meters also, in this connection 2-3 different modems vendors to be selected and the action plan for fixing the modems for DTCs to be submitted to BESCOM.

2.6 Sri Rengavar, M/s Infosys expressed that they already setback with M/s ERL due to their lack of support in modem issues. For HT and Boundary meters, M/s Infosys has already selected M/s Analogic as alternate vendor. He also requested ACS ED GOK, and MD BESCOM to have a separate discussion to finalise the issue of modems.

3. **Reasons for the AT& C losses being Abnormal.**

3.1 Feeder energy meters and Boundary energy meters not being read and entered in the system- ITIA to install modems.

3.2 Non Tagging of consumers in RAPDRP area- List of floating consumers given to ITIA.

STATISTICS - INDEXING FLOATING CONSUMERS IN GIS					
Sl. No	Town	Total	Data Received from SDO	Updated Data sent to ITIA for migration	Data migrated successfully by ITIA

		Subdivns	Floating Consumer Count	Subdivns	Floating Consumer Count	Subdivns	Floating Consumer Count	Subdivns	Floating Consumer Count
1	24 Non-Bangalore towns	26	231809	22	116567	22	116567	4	7535
2	Bangalore town	48	658608	35	364934	29	321631	0	0
	BESCOM Total	74	890417	57	481501	51	438198	4	7535

\* Migrated Floating Consumers for 4 towns viz., Challakere, Mulbagal, Bangarpet and Ramanagar

3.3 Non Tagging of DTCs

3.4 Improper billing of IP sets (LT4) in town area

**4. Tender to be called for Tertiary network Service Provider:**

ACS instructed to form a Technical committee for availing Tertiary network and take the final decision.

**5. Slow Performance of WAMS in Full stack towns**

ITIA explained that they have found updating to Non Departmental Stores by the system as the reasons for WAMS slowness during processing of work order "Active state" and stock check out form. They have planned to update the NDS store bypassing real time transactions. The detailed planned to be submitted by Infosys.

**6. Concerns in GIS.**

6.1 User instance is almost 40 as observed this week. GIS access is restricted to 40 users but as of now it is seen over 80 users are hitting GIS. Therefore accessing GIS for further Bangalore FS roll-out adding 45 more subdivisions is a matter of concern.

6.2 Second time accessing GIS while Asset creation to be made optional for which requirement was given during process simplification.

6.3 Getting error/ issue in GIS while adding Customer in the last step after work is completed

6.4 As the data confining concerned subdivisions are now configured, loading of GIS map during initial login is taking more time i.e., around 5 minutes.

**7. GIS incremental Update**

7.1 Second tender for Updating incremental network assets in GIS for all ESCOMs opened on 17.10.14, in which a single bidder has participated.

7.2 KTPP Act 4G exemption is received from GoK in favour of M/s. KRSRAC. ESCOMs to take action in issuing order on KRSRAC obtain map prints and expedite in collecting incremental data from field staff.



**Managing Director  
BESCOM**